
RESPONSE ACTION CONTRACT 2 
MONTHL y PROGRESS REPORT & COST REVIEW I liimtm�mmili/ijiiiWlii 

1'CONTRACT No. CONTRACTOR 
� 
'---- - ·-- 957632 

EP-51-06-03 Nobis Engineering-- ------

TO No. 

lo 11-Rsso-ss 1 Q 
REPORTING PERIOD 

lsept. 25, 201 o - Oct. 29, 201 o 
TOPO 

lo, Boone 

TO NAME 

I (solvay Coke & Gas 

I
INV# 

�049 
DUE DATE 

I I :Nov. 28, 2010 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2 
options for submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Julianne Sammut. 

Click the print button and send the hardcopy 
via interoffice mail to Julianne Sammut, Mail 
Code OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 Aooroved Work Plan Budqet 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 0 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0 0 

Level of team subcontractor effort charged is 
0 0 0 commensurate with progress 

Pool/Non-Team subcontractor- (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and 0 0 0 

appropriate 

NON-TEAM SUBCONTRACTOR(S): 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

I 
I 
I 

Updated I 2/15/09 



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION: 

Page 2 of 2 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

© 

© 

© 

© 

EXCELLENT 

4 

o 
o 
o 

o 

GOOD 

3 

o 
o 
o 
o 

FAIR 

2 

o 
o 
o 

o 

POOR 

1 

o 
o 
o 

o 

UNSATISFACTORY 

0 

O 

o 
o 

o 

DETERMINATION: 

^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/ ^ Additional supporting data was requested/received from the contractor and adequately 
^ supports payment of the invoice amount. See comments below. 

r^ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
supporting documentation, where appropriate. 

K Denise Boone 11/18/2010 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: Date Reviewed: 

Updated 12/15/09 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

EP-S1-06-03 

TO No. 
{011-RSBD-B51Q 

[Sept. 25,2010-Oct. 29,2010 

TOPO r 
D. Boone 

CONTRACTOR 

Nobis Engineering 
TO NAME 

Solvay Coke & Gas 

INV# 1 1 
JA049 

DUE DATE 
{NOV.28 ,2010 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2 
options for submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardcopy via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Julianne Sammut. 

Click the print button and send the hardcopy 
via interoffice mail to Julianne Sammut, Mail 
Code OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

YES 

O 

O 

O 

O 

O 

O 

O 

O 

O 

o 

NO 

O 

O 

O 

O 

o 

o 
o 

o 

o 

o 

N/A 

O 

O 

O 

O 

O 

o 
o 

o 

o 

o 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION 

Updated 12/15/09 



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION: 

Page 2 of 2 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

o 
o 
o 

o 

EXCELLENT 

4 

o 
o 
o 

o 

GOOD 

3 

o 
o 
o 
o 

FAIR 

2 

o 
o 
o 

o 

POOR 

1 

o 
o 
o 

o 

UNSATISFACTORY 

0 

O 

o 
o 
o 

DETERMINATION: 

/ ^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/ ^ Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. See comments below. 

^ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
supporting documentation, where appropriate. 

D 
Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor PO Initials: Date Reviewed: 

Updated 12/15/09 



standard Form 1034 
Revised January 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A049 

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

November 18, 2010 
CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISmON NUMBER AND DATE 

r PAYEE'S 
NAME 
AND 

ADDRESS 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on tills invoice, call 603-724-6230, Janet Riel, Finance Manager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

P A V S P S A C C T NUMBER 

SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description, item number of contract of Federal supply 

schedule, and other information deemed necessary) 

QUAN-
TnY 

COST I PER 

9/25/10-10/29/10 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $4,307.17 

(Use continuation sheet if necessary) (Payee m u s t N O T use t h e space be low) TOTAL $4,307.17 
PAYMENT; 

• • PROVISIONAL 

COMPLETE 

PARTIAL 

FINAL 

PROGRESS 

ADVANCE 

APPROVED FOR 

=J 

EXCHANGE RATE 

=$1.00 

TfTLE 

DIFFERENCES 

Amount veiTfled; correct for 

(Signaturo orinHlals) 

Pursuant toauthorltyvestedlnme, I certily that tttis vi 

11/18/10 Peter Delano Principal 
(Date) 

COUNTING CLASSIRCATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (NameofBanlrj 

1 When stated in foreign cunency, insert name of cun'ency 
2 If the ability to certify and authonty to approve are combined in one person, one signature is necessary: 

otherwise the approving officer win sign in the space provided, over his official btle 
3 W/hen a voucher is receipted in the name of a company or corporation, the name of the person writing the company 

or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per 
John Smith, Secretary" or 'Treasurer", as the case may be 

TfTLE 

Previous edition usable U.S GOVERNMENT PFUNTING OFFICE 198M-491-248720630 NSN 7M»)a«34-«20e 

PRIVACY ACT STATEMENT^ 
T7i8 intbrmation requested o.i ttiis Ibnn is required under the provisions of 31 U S.C. 82b and 62c, for the purpose of 
disbursing Federal money. The Infonnatlon iBquested is to Identtiy the particular creditor and the amounts to be paid. 
Failure to fumish this Infbrniatlon wHI hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A049 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, September 25, 2010 - Friday, October 29, 2010 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risl< Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $419,697.00 

EXPENDITURE LIMIT: $419,697.00 

Company Co gineering 

vi 

non-responsive



Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 
Contractor: Nobis Engineering 

Voucher No: A049 

Schedule No: 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

~ Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Sheet No: 

, 

Current 
479.47 

0.65 

0.00 

3,827 05 

3,827.05 

0.00 

0.00 

4,307.17 

0.00 

4,307.17 

7 

Cumuiative 
54,187.92 

152.49 

0 00 

227,713.87 

227,713.87 

0.00 

0.00 

282,054.28 

0.00 

282,054.28 

Company Confldentlal - Proprietary Information of Nobis Engineering 

non-responsive



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (September 25. 2010 - October 29. 2010) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the September 2010 IVlonthly Progress Report and Invoice and 
submitted to EPA on October 14, 2010. 

• Task 03 - Completed review of the PRP Work Plan for future field activities and 
submitted comments to EPA on September 29, 2010. 

• Task 03 - Attended a meeting with EPA and PRPs on September 30, 2010. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$4,307.17, which represents a cumulative total of  LOE and $282,054.28. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the TeSm Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Tasic Order 0011 1 October 2010 

non-responsive

non-responsive



Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 October 2010 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: GO 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Invoice Purpose: IVlonthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Rathburn, Brenda 

Tyler, Elaine 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Nobis 

*-

Engineering 

SUBTOTAL, Other Direct Costs 

Job Category 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

92.37 

67.88 

184.89 

134.33 

479.47 

0 65 

0.65 

Cumu 

Hours 

lative 

Dollars 

9,146.89 

1,834.40 

10,054.85 

2,478.02 

53,160.53 

54.22 

152,49 

Approved Budget 

Hours 

-

Dollars 

47,806.22 

5,153.82 

9,633.32 

478.00 

116,072.76 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 480.12 53,313.02 117,400.55 

Page 1 of 5 

non-responsive non-responsive
non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSJS 

Task Category: Project planning and support 

246.52 50,143.86 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Foster, Cavell A 

Cost Reporter Total 

SUBTOTAL, Labor 

246.52 

246.52 

4,794.23 

49,824.48 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR T ME AND TEAM SUBS) 

Name Job Category 

t 

H Dollars 

e 

H Dollars 

get 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

725.99 

0 65 

0.00 

0.00 

726.64 

102,985 01 

471.87 

0 00 

0.00 

103,456.88 

178,467.05 

3,190 97 

0 00 

0.00 

181,658.02 

Page 2 of 5 

non-responsive non-responsive non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  22,108.11 

Page 3 of 5 

non-responsive non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

3,580.53 166,643.20 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Hahn, Brian 

Walls, Timothy 

SUBTOTAL, Labor 

Engineer Sr Total 

Geologist Sr Total 

Geologist Mid Total 

1,293.18 

1,332.39 

954.96 

3,580.53 

22,196.99 

18,980.01 

102,618.83 

155,880.54 

37,728.38 

726.20 

111,027.84 

149,482.42 

150,982.42 

SUBTOTALS FOR TAS IME AND TEAM SUBS) 

Name Job Category 

t 

Hour Dollars 

ve 

Hou Dollars 

dget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

3,580.53 

0.00 

0.00 

0.00 

3,580.53 

156,345.21 

10,762.66 

0.00 

0.00 

167,107.87 

153,801.25 

19,289.28 

0.00 

0 00 

173,090.53 

Page 4 of 5 

non-responsive non-responsive
non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

4,306 52 

0.65 

0.00 

0.00 

4,307.17 

Cumulative 

Hours Dollars 

270,804.75 

11,249.53 

0.00 

0.00 

282,054.28 

Approved Budget 

Hours Dollars 

474,800.29 

24,342.71 

0 00 

0 00 

499,143.00 

Average Hourly Rate 156.03 131 70 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

419,697.00 

0.00 

0.00 

419,697.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

474,800.29 

24,342.71 

0.00 

499,143 00 

s 

Page 5 of 5 

non-responsive
non-responsive non-responsive



REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Engineer Sr 

Geologist Sr 

Geologist Mid 

Total 

Labor Dollars 

725.99 

3,580.53 

Other Direct Costs 

0.65 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

726.64 

3,580 53 

Task Order Totals 4,306.52 0.65 0.00 0.00 4,307.17 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Labor Dollars 

102,985.01 

Other Direct Costs 

471.87 

Subpool 

0.00 

Fees 

0 00 

Total Dollars 

103,456.88 

Page 1 of 2 

non-responsive



REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Cumulative To-Date 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Invoice Purpose: Monthly Progress 

Task 
No. 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Geologist Sr 

Program Manager 

Total 

Labor Dollars 

156,345.21 

11,474 53 

Other Direct Costs 

10,762.66 

15.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

167,107.87 

11,489.53 

Task Order Totals 

Task Order Expenditure Limit 

270,804.75 11,249.53 0.00 0.00 282,054.28 

419,697.00 

Page 2 of 2 

non-responsive



REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Idenlif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Houre 

Cumulative 
Loaded Dollars 

Invoiced 

103,456 88 

0.00 

167,107 87 

11,489 53 

0.00 

0 00 

0 00 

0.00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0.00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

103,456.88 

0 00 

167,107.87 

11,489 53 

0 00 

0.00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

33,960 65 

15,549 40 

21.917.20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

56 95% 

0 00% 

96 54% 

23.10% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

56 95% 

0 00% 

96 54% 

23 10% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours 

 

 

 

 

 

 

 

 

 

Dollars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

8,231 23 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

56 95% 

0.00% 

96 54% 

23 10% 

0 00% 

0 00% 

0.00% 

0 00% 

0.00% 

282,054.28 282,054.28  499,143.00 56.51% 56.51%  419,697.00  
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 9/25/2010 

Reporting Period To: 10/29/2010 

Invoice Date: 11/18/2010 

Invoice Number: A049 

. c 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Pro] Planning & Support 

Community Involvement 

Field Invesligation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumula t ive 
Hours 

Cumula t ive 
Loaded Dol lars 

Invoiced^ 

103,456 88 

0 00 

167,107.87 

11,489 53 

0.00 

0 00 

0 00 

0.00 

0.00 

Dol lars 
Incurred But 
Not Invo iced 

0.00 

0.00 

0 00 

0.00 

0 00 

0 00 

0.00 

0 00 

0.00 

Tota l Invo iced 
+ Incurred But 
Not Invo iced 

103,456 88 

0.00 

167,107.87 

11,489.53 

0.00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours 

 

Dol lars 

181,658 02 

6,971 60 

173.090.53 

49,745 62 

33,960 65 

15,549.40 

21,917.20 

14,728 26 

1,521 72 

Var iance Based On 
App roved Budget 

% Hours 
Invo iced 

 

 

 

 

 

% Dol lars 
Invo iced 

56.95% 

0 00% 

96.54% 

23.10% 

0.00% 

0.00% 

0 0 0 % 

0.00% 

0 00% 

% Inv 'd + 
Incr 'd But 
Not Inv 'd 

56.95% 

0.00% 

96 54% 

23 10% 

0.00% 

0 0 0 % 

0.00% 

0 0 0 % 

0 0 0 % 

Est imated Cost 
A t Comple t ion 

Hours Dol lars 

181,658.02 

6,971.60 

173,090.53 

49.745.62 

33,960.65 

15,549 40 

21,917.20 

14,728.26 

1,521 72 

Var iance Based On 
Est imate At Comple t ion 

% Hours 
Invo iced 

 

 

 

 

 

 

 

 

 

% Dol lars 
Invo iced 

100 00% 

100 0 0 % 

100 0 0 % 

100.00% 

100 00% 

100 0 0 % 

100 0 0 % 

100 0 0 % 

100 00% 

282,054.28 282,054.28 499,143.00  56.51% 499,143.00  100.00% 
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